


CIVL Event Management system

Project execution report November 03,2022



Event Management System





Stages done

Event calendar (map, list, timeline)

User account

Event page with admin

Event info

Participants (general, trackers, allocation)

Day blog

Staff and Access


Seminar page with admin

Articles with admin


WPRS formula settings panel



Event Management System



Stages done





Ongoing stages

- FAI License Check
- Live tracking data exchange
- Tasks and results
- AMS integration



Next stages

- Results to WPRS
- Ranking calculation
- API for 3d parties connection
- User access verification
- Deployment and testing